NATIONAL LIBRARY OF THE PHILIPPINES T.M. Kalaw Street, Ermita, Manila

2019 ANNUAL PROCUREMENT PLAN (Supplemental)

Program/ Activity/ Project	End- User	Mode of Procurement	Schedule for Each Procurement Activity													Estimated Budget PhP			
			Pre-Proc Conf	Ads/Post of ITB	Pre-Bid Conf.	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post-Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Comple- tion	Acceptance/ Turn-Over	Source of Fund	Total	MOOE	со	Remarks (Brief Description of Program/Project/Activity)
I. Infrastructure Project																			
Gas-Based Fire Alarm and Suppression System	NLP	Public Bidding	Aug Week 2	Aug Week 2-4	Aug Week 4	Sep Week 1	Sep Week 1	Sep Week 1	Sep Week 1	Sep Week 2	Sep Week 3	Sep Week 3				50,000,000.00		50,000,000.00	
II. Supplies and Materials																			
2. Toner Management System	NLP	SVP	Mar Week 3	Mar Week 3	Mar Week 4	Mar Week 4	Mar Week 4	Mar Week 4	Mar Week 5	Apr Week 1	Apr Week 3	Apr Week 3				498,600.00	498,600.00		
III. Professional Services																			
3. Annual Physical Exam	NLP	SVP	Aug Week 2	Aug Week 2	Aug Week 3	Aug Week 3	Aug Week 3	Aug Week 3	Aug Week 4	Aug Week 5	Sept Week 1	Sept Week 1							
IV. Office Supplies																			
4. Wireless Paging System	NLP	Negotiated	Aug Week 2	Aug Week 2	Aug Week 3	Aug Week 3	Aug Week 3	Aug Week 3	Aug Week 4	Aug Week 5	Sept Week 1	Sept Week 1				251,000.00	251,000.00		
5. Royal Chord	NLP	SVP	May Week 4	May Week 4	June Week 2	June Week 2	June Week 3	June Week 3	June Week 4	June Week 5	July Week 1	July Week 1				100,000.00	100,000.00		
Supplies for Children's Section 6. Services	NLP	SVP	Feb Week 2	Feb Week 2	Feb Week 4	Feb Week 4	Feb Week 4	Feb Week 4	Feb Week 4	Feb Week 4	Mar Week 4	Apr Week 1				112,000.00	112,000.00		

TOTAL 50,961,600.00 961,600.00 50,000,000.00

Recommending Approval:

Arlene S. De Castro

BAC Chairperson

Maureen C. Terrenal

Jennifer B. Dimasaca BAC Member

Marvin S. Vanguardia
BAC Member

pproved by:

Cesar Gilbert Q. Adriano Head of the Procuring Entity